DriverPass Project Gantt Chart


Tasks (top to bottom):
- Sign-off Meeting
- Deliver System
- Test System
- Build Business Logic
- Link DB to Interface
- Build Interface
- Get Customer Approval
- Build Class Diagram
- Research User Interface Designs
- Build Activity Diagrams
- Create Use Case Diagrams
- Collect Requirements

Timeline (x-axis): Jan 29 2023, Feb 12, Feb 26, Mar 12, Mar 26, Apr 9, Apr 23, May 7